

# Technical Rationality and Reflective Practice in Handling Intricate Construction Claims: A Case Study of Qatar

## Abstract :

Evidences supporting the increase in the number of court cases, theory verses practice gaps and the intricacy associated with the construction claims tend to pose messy, and indeterminate situations where the traditional instrumental approaches are criticised for sub-optimal outcomes. This essentially warrants some kind of a reflection in action merged with technical rationality in making professional judgments. This study therefore explores the potential of implementing reflective practice into construction claim analysis by using a case study. The project selected was a 12 km bypass in Doha Qatar consisting of a 10-lane section which provided qualitative data related to 19 contractual heads that are recognized as being effectively and amicably sorted out. The literature shows 17 characteristics of each domain. The study emphasized that the two paradigms (technical rationality and reflective practice) are not remote, but concomitant through several discrete relationships. Recommendations were given for construction practitioners to use reflective practice, along with technical rationality to submit sensible claims and frame out solutions for future applications. Finally, future studies are suggested to empirically determine the right mix of the two paradigms in the domain of construction claims.

**Keywords:** construction claims, claims process, reflective practice; technical rationality

## 1. Introduction

Construction projects tend to pose messy, and indeterminate situations. The growth of claims has shown that the real-life scenarios are complex than they are seen in outlook. Quantity surveyors and planners find it hard to provide effective solutions because of the intricacy involved in construction claims (Jayalath, 2012). The schedule delays for example often escalate into claims, undermine commercial aspirations, and involve lengthy negotiations and judicial/judicial cases (Pier L and Giovanni S, 2019). There is no industry consensus as to a specific technique that each party should use when assessing time-related claims, for example (AbouOrban, Hoda et al 2018). Meanwhile, Schon (2001) states that a crisis of knowledge exists. Dias and Blockley (1995) contend that only theoretical formulations have been attempting to offer solutions to physical phenomenon/phenomena. This is a startling note for construction practitioners to revisit the contemporary approaches to claims analysis, because of evidences supporting the increase in the number of construction claims, court cases and theory vs practice gaps, etc. (Wong and Ng 2010). It is difficult to get intuitive decisions accepted by others, particularly because decision maker is unable to justify it with a technical rationality.

Bartlett (1990) points out that becoming a reflective professional involves moving beyond instructional techniques. Schon (1992) categorizes theories, techniques and tools that are dominant in mathematics and science under Technical Rationality (TR) paradigm. Dijksterhuis and Nordgren (2006) argue that intuition is influentially the ideal tool to make decisions. Cioffi (1997) endorses intuition as a function of decision making. Altogether creating a paradigm of Reflective Practice (which is alternative to Technical Rationality), RP encourages practitioners to solve problems in a heuristic manner by being a part of the problem (Kinsella 2007). Hence this alternative paradigm is both practitioner- and context-dependent. Dias and Blockley (1995) explain that RP encourages practitioners to diagnose problems in a more holistic manner. Reflective practice helps reduce individual idiosyncrasy (either replace the word 'idiosyncrasy' with a

simpler word or provide a simpler alternative word with same meaning in this bracket after it) of stereo type practitioners, who simply repeat old practices. However, many professional bodies today expect that their members engage in reflective practice. This study focuses on claimsmanagement processwith the aim to determine the suitability of a RP-based approach. It provides a deeper understanding of successfully claimed applications seeking a reasonable recompense by asking the basic question of what constitutes sensible claims. Furthermore, it explores the possibility of integrating strategies that makes sense into traditional claims. With this aim, the objectives of this study ~~are~~were as follows:

- (1) Tooffer an overview on technical rationality and reflective practice in relation to professionalpractice in general and construction practitioners in particular.
- (2) To investigate the applicability of both TR and RP paradigms in the context of construction claims.
- (3) To suggest best practice approaches that reflects the right combination of RP and TR to strategically settle construction claims.

## 2.Literature survey

Technical rationality is premised upon the notion that the practitioners are instrumental problem solvers whomerely select technical means to solve the problems (Schön, 1987). Radziszewska-Zielina et al (2018) contend that the process in selecting technical means itself is difficult andin most of the times,unforeseeable. The technical-rational approach isastill normativeattire in professional life in the ~~W~~western society (Polkinghorne, 2004). Various fields such as education, health etc. have a record of previous attempts to ~~legitimate~~legitimize and professionalize their status using objective conduct and scientific method as their modus operandi (Natter *et al.*, 1995). However, Schön (1992) ~~is challenging~~challenged inflated views of its practical significance. He argues that a technical mentality is likely to lead to stereotyping, fitting someone to ~~the~~ theory rather than using ~~the~~ theory to inform ~~the~~ situation. Schön (1992) contends that technical approaches give dominance to theory and facts than opinions and feelings. ~~Shon~~Schönfurther stressed that this ‘rationality’ is no longer valid in the modern dynamic industries, where ~~the~~ ‘change’ is fundamental.When practitioners apply esoteric knowledge, they tend to alienate themselves from their own understandings, ~~engendering~~causing a loss of their sense of competence and control (Schön, 1992).

Wenger (1998) highlights the pragmatic value as a theory makes sense of the world. The theory of reflective practice suggests that science and technology alone could not answer all of the problems of practice. Instead, the theory of reflective practice assistsin‘reframing’ the issues beyond the emphasis on scientific discourse. Accordingly, reflective practitioners arethosewho act as experimenters in situations which are unique and uncertain. The sense he makes of the situation includes his own contribution to it. Yet he recognizes that the situation, having a life of its own distinct from his intentions, may foil his projects and reveal new meanings (Kinsella, 2007).Donald Shon who suggested that the capacity to reflect in action so as to engage in a process of continuous learning is one of defining characteristics of professional practice. The reflection in action should take place in the action-present, which is the period of time in which action can still make a difference to an outcome. Here, the focus is on gaining a new perspective, rather than just solving the problem. Claims are a day to day phenomenon in construction projects and each case is unique and to be evaluated on its own merit. As it happens on the spot, this type

of reflection often appears very intuitive. It often is a skill associated with the development of expert practice.

TR has a limitation in its problem identification process, which makes it able to provide solutions only to issues that can be described through theoretical formulations. RP, on the other hand, encourages practitioners to use their tacit knowledge, coupled with explicit knowledge, to diagnose and solve any problem through a learning process where a high level of thoughtfulness is required (SehenSchön1992). This ability makes reflective practice more suitable for issues within the ambit of construction claims which are unique by nature. As such, the construction practitioners are expected to solve claims by dividing the whole into parts where the relationships could in most cases be found to be inextricably intertwined. In the ambit of construction claims, the causes, breach, effect or loss can be considered as sub-holons that make the whole, namely 'claim'. If one considers only a dimension of cause separately, construction practitioners may not be able to achieve desired outcomes in other dimensions.

Hesham A. Abdel-Khalek et al. (2019) has given a particular emphasis to a series of widely used analysis algorithms in the domain of construction claims. Kraiem (1987) presented a tool to aid in analysis of delay claims. Erin et al. (2016) provided a comparative overview of how concurrent delay is treated across a number of court cases. Christopher (2017) compared the traditional offsetting penalties approach with the more modern apportionment of responsibility approach. Marrin (2002) contended that the dominant cause approach is less than wholly persuasive. Morris (2000) and Nash (2002) expressed reservations regarding Malmaison approach in the case of concurrent delays. Knowles (2000) supported the "first in line approach". The logic behind this approach is somewhat a technical view on the basis that who caused first will take the whole liability. Furst et al. (2006) opine that the law is imprecise in the contractual context. Bristow (1986), FitzPatrick (2001), Burrows (2004) and Burr (2005) confirm that the current position in law does not render justice to the parties in circumstances where concurrent liability exists. Dering (2007), Knowles (2000), Marrin (2002) and Silver (2005) once again disagree with dominant cause approach. In a nutshell, the key message is that there is no consensus as to which method that best serves the purpose under consideration. Table 1 offers an illustration on the realm of technical rationality and reflective form of practice in the context of construction claims.

Realm of Technical Rationality	Illustration	Reflective Form of Practice	Illustration
Problem solving	The process by which we define the decision to be made, the ends to be achieved, the means which may be chosen.	Problem setting	Process in which, interactively, we name the things to which we will attend and frame the context in which we will attend to them.
Using instruments	Test reports, meteorological records, quality reports, compliance certificates, financial and legal instruments	Screening hidden metaphors	Apportion the blame into two accounts, loss lies where it falls. Claims are a form of blackmail, concurrency is a shield for contractors and sword for employers
Rational approach	Chronology of events leading to claimable situation, application of contra proferentum rule in patent ambiguities	Non rational	Argumentation backed by reasons--and modifying or defending positions accordingly.
Methodical approach	Following steps in order; establishing causal relationship, relative causative potency;and proof of loss	Artistic approach	Reframing and converting the situation into solvable problems
Reductionism	Isolating and treating basis, eligibility and quantum in discrete components; incremental approach	Holism	Taking a holistic view on the overall claim cumulative approach
Seeking lesser level of anxiety	Discrete costing, tender price leveling in varied works, prorating;and first principles	Coping with anxiety	Applying fair rates in varied works, risk margin;and contingency applications
Selective inattention	data that is not immediately relevant/not submitted immaterial; only those claimed will be considered;	Transcending limits	Unclaimed financial commitment on time extension, avoid double dipping/repetition
Logical Deduction and hands-on experience	Relies on facts and rules flowing from general to specific; arriving at confirmation	Logical induction, observation, fact-finding,	Relies on patterns and trends flowing from specific to general; arriving at a theory
Idiosyncratic (personal mannerism)	Measurement of work according to individuality of the measurer when no measurement rule is available	Toiling with irrelevancies	Being influenced by technically unconnected circumstances
Dogmatism;	Vigor in defending its believed truths; assumptive; mutually exclusive unitary frames assuming a win/lose (zero-sum) relationship; upfront denial and return claims unevaluated on the wrong format itself, no prior notice, no damages for delay, paid when paid only, etc	Pragmatism	Persistence in search for truth; investigatory; "open up the inquiry" by examining the data to see what concepts best fit the data, without a preconceived explanation or framework
Use of Algorithms	BIM, Big Data, Artificial Intelligence and Machine Learning, parametric estimating	Intuition	Idiosyncrasy of individual measurers, gut feelings on previous hands-on experience
Adherence to Formula methods	Formula methods to compute unabsorbed overheads, price escalation, productivity losses, Three-point estimating	Industry accepted norms	the average by which the practitioners govern themselves; the ordinary manner of doing things; RICS practice standards
Observing Protocols	SCL protocol, pre-action protocol	Portfolio	Firm and project level analysis, Vendor Scope-Budget Matrix
Adhering to Standards	Standard method of measurement, standard phraseology, New rules of measurement, standard specifications	Industry best practice	Benchmarking & Metrics, Change Management, Constructability, mitigating impacts, Front End

			Planning, Lessons Learned, Modularization, Zero Accidents Techniques
Use of Theories	ways that make sense of what is observed in the natural world; structures of ideas that explain and interpret facts;	Tacit knowledge	acquired from one's own experience, which cannot be expressed easily through words or pictures
Case law/ Precedents	pre- existing rules from binding decisions in past cases; case law in concurrent delays, delay impact analysis	Intellectual hypothesis	educated guess based on prior knowledge and observation; no predetermined outcome;
Method studies and work measurement	Analytical estimating, Direct time study Synthesis method Analytical estimating Predetermined motion time system Work sampling or ratio delay method.	Industrial knowhow	Guestimate, rough order of magnitude, ballpark, analogous estimating, <del>thumb rules</del> rules of thumb

**Table 1: Characteristics in technical rationality and professional artistry in claims handling**

UNDER PEER REVIEW

Considering these circumstances, this study investigates the characteristics of problems and solutions of construction claims analysis with respect to two paradigms, TR and RP. It is an exploratory study, with a hope that the findings could be used to evaluate future directions for developing algorithms for claims analysis.

### 3. Methodology

Please include a subheading of methodology as suggested to ensure conformity to international standard practice of research articles/research papers. You may include ‘Design of the study’ as a subsection under methodology.

#### 3.1 Design of the study

To meet the second and third objectives of this study, a case study approach was taken. Case study method is progressively popular among researchers (Thomas, 2011; Hyett, Kenny & Dickson-Swift, 2014). In investigating complex situations, such as construction projects, case study approach has been proven reliable to capture rich information (Saunders et al, 2009). Yakubu N.Sanda (2021) contends that case study as a tool of research contributes widely in the discipline of construction management. In order for the research outcome to be reliable, the four fold test (Table 2) was adopted as suggested by Wedawatta et al. (2013).

**Table 2: Four fold test of case study**

Test	Purpose	Case study	Phase
Construct validity	Identify operational measures	Use multiple sources of evidence Review case study reports Review of monthly commercial reports Review of claims documents Adopt an interview protocol	Data collection
Internal validity	Establish truism of relationship between research variables	Isolate converging/divergent opinions Pattern matching	Data analysis
External validity	Define appropriate domain to which the findings can be generalized	Use theory in single case study	Data analysis
Reliability	Test possibility of repeating the study and obtaining the same results	Use case study protocol Define limitations	Data analysis

**Table 2: Four fold test of case study**

As such, this paper shall attempt to investigate archival information on how the parties settled their claims amicably using TR and RP approaches. The key themes through which the qualitative information collated in the case study as filtered were the difference of opinion that cropped up to a level of a formal claim, technical tools used and the processes adapted, limitations, reservations and hypothesis encountered in the settlement process, reflection on action during the unilateral analysis, reflection in action during negotiations and reflection on experience which will help reframing out the solutions for future application. For data sorting, NVIVO 9, a qualitative research tool for data sorting and analysis, was used. In the software, different nodes were created to systematically facilitate data sorting. Using archival analysis on the claims submitted, it was possible for the authors to investigate 19 issues, which could be somewhat difficult to achieve if archival of information and interview within the case study were selected as the research strategy.

### 3.2 Case study

The project was a 12 km bypass in the city of Doha consisting of a 10-lane section (5 lanes in each direction) with a provision for a future addition of two more lanes in each direction. In addition, there is one major road crossing over the mainline and two pedestrian/bicycle overpasses. The scope of work includes Design and Construction of a new freeway, including four different grades-separated interchanges with cross roads, collectors-distributors, overpass and underpass structures, retaining walls, pedestrian and bicycle paths, traffic signs, signals and ITS (define/write ITS in full in this bracket), landscape and hardscape and arts cape, street lighting, and all related infrastructure. The Contractor has been experiencing delays, disruption and abortive works. In spite of the entitlement for changed circumstances, the Contractor's cost proposal has been either challenged or disputed on the notion that all these impacts are mere outcome in the process of design development falling within the ambit of D&B (Design and Build) lump sum price. However, the Contractor claims that he should receive a fair and reasonable cost reimbursement related to design changes and other technical reasons fallen beyond control of the Contractor and for which the Contractor is not contractually liable. The subject changes that are claimed in the claim document have been shortlisted and given in a tabulated format offering a snapshot of the entire chronicle (Table 1). Accordingly, there are 19 claim items (heads) qualifying a reasonable Contract Price Adjustment under the Contract. The Contractor in doing so intends intended that this claim will would be treated by the Employer and the Engineer as a formal request to be put in the same position as the Contractor would have had the actual conditions not differed from those described in the Contract.

### 4. Findings

The findings from the research investigation are presented in Table 3 in line with the key themes that emanated from the archival analysis.

<b>Claim Head</b>	<b>Narrative of the Claim</b>	<b>Difference of Opinion</b>	<b>Technical tools/Process used/adapted</b>	<b>Limitations and Hypothesis</b>	<b>Reflection on Action (Analysis)</b>	<b>Reflection in Action (Negotiation)</b>	<b>Reflection on Experience (Evaluation)</b>
Sleeves for Foul Water Rising Main	design and construction of 270 m long, 500 mm dia, sleeve in GRP in accordance with the Specification, which is a newly added scope evaluated on the agreed Sub Contractors rates	Engineer's recommendation was based on the rates applicable for TSE	Priced bill of quantities/ tender price leveling maintained	Conditions in which the works carried out are dissimilar	BOQ rates provided basis of evaluation	subject additional works warranted a completely different technical approach, hence BOQ rates are not desirable	Ascertain the true value of the subject work based on labour, materials, transport and plant with a reasonable profit margin.
Procurement of Wrapping	Changes taken place by the differences between 2005 and 2015 specifications.	Wrapping of the pipes where the overlapping will increase high as 11% to 55% not considered as a major technical variance	Employer Particular Requirements General Specification of Main Laying Materials for Works – July 2015	Migrating to new spec is a quality than a contractual issue	Quality will be judged against the new spec at no additional cost to contract	Contractor has to abide by utility authority directives	Migrating to new shall be treated as a varied work the cost of which has to be reimbursed
Removal of Dead Cables	As was evident in given information, two cables were supposed to be dead but the reality was far from being provided given that one cable out of two is still live whilst being connected to the substation.	Getting live cable deactivated, to avoid diverting of the cable will constitute redesigning of the whole scheme and working out a new route for diverting.	Concept drawings	Underground utility lines shown in service drawings in archive are not reliable	Dealing with dead services is within the Contract	Artificial obstructions unforeseeable	Additional labour involvement could be reimbursed
Additional VCB in Tunnel S/S (Outside ROW)	Contractor was instructed to supply and install, connect and energize, test and commission, an additional VCB in the	This change, enforced after the project Base Date is, the Contractor contends, a	Employer's Requirements	Not all the end user requirements could be articulated and documented at	ROW is strictly considered as the payment line	mechanism to absorb changes or enhancement to project requirements is available	Employer's Requirements cannot range from a very simple specification to a change that is

	existing Kahramaa substation # 21347 which is clearly outside the ROW.	Variation under the Contract.		the outset			entirely a scope creep to the concept design (for what the parties have bargained for).
New Traffic Diversion (Temporary Road to Permanent Road Conversion)	Contractor redesigned the permanent route so as to maintain one way access to the Main line	Not considered as a part of the permanent works	Temporary Traffic Management (TTM) plan	TTM specifies temporary diversions only	Contractor provided the alternative temporary diversion access covered under preliminaries	access road was not covered in the Scope of WorkThe local authority was to provide suitable means of exit/entry from this area via an upgrade to their local roads	Any deviation from what was envisaged at the time of tender shall be considered a variation
Beneficial Road Opening	If the Employer does use any part of the Works before the Taking Over Certificate is issued, the part which is used shall be deemed to have been taken over at date on which it is used.	Engineer's failure to follow the taking over procedure stipulated in the Contract whereas, the Engineer has allowed the Employer to use the parts of the works	As Built Drawings, Operation and Maintenance Manual	scarcity of the asphalt due to implementation QCS 2014 asphalt mix design	Engineer rejected the Contractor's request for issuing Taking Over Certificates.	Contractor have excelled his best effort to achieve the opening of the sections of the works as agreed/committed with the Employer upon the Employer request/instruction amid several obstructions	Opening road to public in sections are a norm
Roads Tunnel – Sprinkler System Tunnel MEP+FPS	There is no design reports or drawings in relation to mechanical works for structures and the contractor be held responsible for the complete design and construction of the works.	Selection is far in excess of actual requirement given that tunnel lengths are not long.	Tender Queries, preliminary design reports and drawings for fire protection, fire and safety requirements	both ER and Preliminary concept design requirement is silent for the firefighting system in tunnels	The employer has all the liberty to pick up the option put forward by the contractor	Compliant Design' will be the minimum requirements to be met.	Best international practice employed by D&B contractors is sufficient
Increase Tunnel Height due to	overall height of the tunnel needed to be increased by 1000 mm (1600 mm clearance	Leaving aside of the Contractor's initial proposal based on the	Preliminary Design, Detailed Design, IFC	Tunnel ventilation fans were deemed to be placed inside	This forms part of the design obliged by the contractor	Increasing tunnel height in a structure of this magnitude for accommodating	It is imperative to recap the fitness for purpose obligation

Ventilation Fans	required instead of 600 mm in tender) constituting a structural change particularly in concrete and rebar quantities	Concept drawings , the latest design is indeed an additional and to be considered as a Variation to the Contract		the Tunnel (i.e. above the walkways – away from the tunnel envelope		fans is clearly a deviation from the requirements inferred in the Contract	
Changes in the Scope of Work – Extra Cost for Supply of Material	Works carried out under provisional sums	Tender Circulars take priority over the contents of the Schedules and seeking the Contractors inputs in order to Supply ducts is clearly a varied works that must be dealt with the Clause 14.4 of the Conditions of Contract	Conditions of Contract	Employer’s approval is needed to expend monies under provisional sums	Provisional Sums allowed for local government authorities are for the supply of materials only.	works are to be paid directly by the Employer	A provisional sum is an allowance (or best guess), usually estimated by a cost consultant, that is inserted into tender documents for a specific element of the works that is not yet defined in enough detail for tenderers to accurately price.
Increase in the number of Traffic Signs	A total of 1622 sign posts appeared in the detailed design whereas the Concept design shows 742 Nos	A quantity deviation of more than 200% is a magnitude where an experienced designer and contractor cannot reasonably unforesee.	Concept design Detail design	This is a D&B contract for which quantity variances are not a matter to adjust the contract price.	Contract is a non-measured lump sum and has no provision to pay for quantities	This is a considerable shift of the initial scope, a cardinal change	A fair recompense is possible for the additional cost incurred on the supply and installation of the additional traffic signs.
Abortive Work in Street Lighting Bases at	A request is made to alter the maintenance factor and the luminaire changes that had been already	Cost for demolition of the previous constructed footings re-	Preliminary Design report	Maximum interval between poles. Where there is no high	Abortive works are incidental by nature	Abortive works are owing to subsequent employer imposed changes to the	Employer intervention to alter the maintenance factor is not

Bridges and MSE Walls	implemented	erecting MSE wall barriers not paid.		masts (14m and lower) a maintenance factor of 0.7		design	envisaged at the time
Abortive Design	Contractor has incurred an abortive design cost due to the implementation of Specification and Stakeholders' requirement after the Base Date and more over in the later stage of the project.	Contractor had to extend the services of the Design Consultant	Detail design	Design parameters	Design changes could be made at no cost to D&B contract	Where a change has been instructed by the Employer, that might result in abortive work, it gives rise to additions to the contract sum,	Except in the circumstances where the D&B Contractor has carried out unauthorised or non-compliant work, or has accepted the risk of unknown items it may bear the cost of abortive work.
Asphalt Mix Design	New requirements to all manufacturers of asphalt to update their plant to meet the Spec: 2014.	the Contractor could not have anticipated the issues that would have arisen with its proposed Subcontractor renewing its mix design certificates from the LSA	Construction Specification 2010, Design Submissions Review Process, Certification Procedure, Quality Management Systems	Laboratories and Standardization Affairs (LSA) parametres	Conformity Certificates (Ministry of Environment (MOE) for both BC-Type 1 and SC-Type 1 mixes,	Implementation of the Spec 2014 for Asphalt Mix design and Asphalt Plant compatibility to this project after the Base Date is clear departure from the Contract	Technical standards or regulations that come into force after Base Date is a valid source of claim
Price escalation	price fluctuation formula should be used for those contracts where duration is more than three months	the payment for fluctuation caused by increase or decrease in the prices of certain materials may be made at a time when such materials were not used at all.	Formula to compute price escalation Conditions of contract	availability of reliable indices, accurately calculated input proportions, local and foreign components,	The fluctuated component is ascertained on the difference between the indices of costs of construction labour and materials at the time of bidding and the current values of those	. The choice of those inputs largely depends on the principle of cost significance in the overall share for the quoted tender price.	There can be over or under recovery in some extreme cases. One instance is where the contractor will have to expend more money for the whole quantity of input with the fluctuated amount earlier than what

					indices during the construction stage in accordance with a predetermined relative proportion for each cost index		was envisaged in the original sequence.
Productivity loss	Disruption led to a loss of productivity included access restrictions, changes in the work, late information arriving, delay in testing/inspections, client and third party interference.	The disruptive scenario does not ideally fit in for the adoption of measured mile method as the disruptive events fell throughout the project and no impact period is isolatable for the efficiency comparison.	AACE International Recommended Practice No. 25R-03	Once lost productivity is calculated, it is still difficult to establish causation, thus apportioning into employer and contractor.	Measured mile technique	An actual, post-construction productivity baseline is more reliable than a projected baseline because it is based on jobsite records.	When establishing the Measured Mile, it is important that work performance represents reasonable, attainable levels of productivity and that this productivity was maintained at the baseline level during the Measured Mile period.
Under-Absorbed Head Office Overhead (HOOH)	Failure of the project to contribute to office overheads whilst still tying down overhead resources owing to employer decisions	Calculation is derived from a number which already contains an element of head office overheads and profits, causing double counting,	Hudson formula	Head office overhead percentage is taken from the contract.	disallowed certain time periods while HOOH \$ is arbitrarily decided	Head office overhead bears little or no relation to the actual head office costs of the contractor.	It is important to prove that contractor avoided loss of overheads by taking on other work, mitigated damage by ensuring that staff are re-located from work on the delayed contract to other work.
Negation of Penalty Imposition	Failure to give access to site and delay in approving drawings prevented meeting contractual deadline	the Contractor is only required to complete the works within a reasonable	Conditions of contract EOT claim SCL Delay and Disruption	Float has been fully exhausted and no float to absorb delays	Retrospective delay analysis	Whoever the first used the float has got the benefit of available float.	Applications for an EOT should be made and dealt with as close in time as possible to

	and time became 'at large'	period of time.	protocol				the delay event that gives rise to the application. A 'wait and see' approach is not conducive.
Extended Preliminaries	Contractor is to be reimbursed the additional cost which results from Employer delays.	the Claim should take the mode of a loss and expense claim instead of a typical prolongation claim where the time related preliminaries are prorated with the period extended	Prolongation claim SCP protocol	Preliminary bill items to maintain tender pricing level	Time related preliminary items on pro rata basis	Time related costs will, unless there is a full suspension of the site for instance, continue through any period of delay and can be claimed 'at cost'.	Evaluation should relate to the period when the effect of the delay occurs and not to the overrun period at the end of the contract.
Unsuitable materials off the site	Struggling with the cost control due to far excessive materials declared unsuitable for embankment that became a drain on the client's budget.	The contractor was in a dilemma how fast track completion could be achieved, apart from this windfall.	Priced bill of quantities Variation procedure	Budget Milestone completion Contingency allocation	Using bill rates and new rates exceeding 20% of contract sum	Revisited the specification and came out with a value engineering proposal of rock fill. The question of slow progress was framed to ask how rapidly this in-situ mechanical process could be executed to expedite the progress.	structurally sound embankment could be built with dry rock fill dam with adequate compaction.

**Table 3: Archival analysis of the case study** Remove this table title and put it above the table so that readers are informed about it before reading it.

#### 4.1 TR and RP as nearly opposite paradigms

The results obtained from the analyses of TR and RP established 17 near opposite characteristics when compared as a form of professional practice in relation to claims analysis. These characteristics exist in harmony in a varying scale and should be integrated in a manner to make the function of claims analysis more sensible and meaningful. However, TR and RP are not entirely opposite paradigms. To support the contention that construction claims analysis is a combination of RP and TR, it is seen that the use of algorithms, industrial knowhow and thumb rules provide stimuli in claims. For example, when the specification was revisited for performance criteria as to compaction, an uncertainty arose as to whether compaction can be achieved at the crest of the embankment. This required the original question to be further reframed to ask whether a structurally sound embankment could be built with dry rock fill dam. Further investigations revealed that it is technically viable and as such the engineer relaxed the specification yet enough to meet the basic performance criteria as stipulated in the standard specifications, making a huge saving on the contract. As Dias and Blockley (1995) explained dependent relationships exist among the two paradigms. TR becomes the context of RP, RP is a pre-condition for TR and RP is a constraint to TR. They illustrated the three relationships in the context of structural design. In this study, these three relationships were illustrated by examples related to construction project planning and implementation, as outlined in Table 4.

**Table 4: Relationship between RP and TR approach**

Claims Function by Key Milestones	Reflective interaction	RP procedure	Focus of Attention	TR approach	Relationship
Claims avoidance	Reckon and seal out the sources of potential claims in advance	Lessons learnt on similar projects, continuous education and training, document review	Harmonious relationship	Risk assessment	TR within RP
Claims mitigation	Mitigate claims from arising across all the stages of the project	Constructability Review, Request for information (RFI) procedure, Dispute Review Board (DRB)	Cost and time saving	Potential change notice (PCN) procedure	TR within RP
Claims identification (potential changes)	Foresee changes in initial design and technical parameters	Firsthand experience, site level information handling	High mark-up	Rough order of magnitude	RP to TR
Claims identification (varied works)	Recognize the claimable situations, events and sources leading to varied works	Finding scope changes, scope creep, cardinal change, schedule impact, educated guess	Net resultant impact of variations on the scheduled completion	CPM, PERT, LOB, EVA	RP to TR
Decision to claim	Review documents, identify technical variances, cost and time	Data management, loophole engineering	Winning	Probability analysis	RP to TR

	implications				
Claims articulation (eligibility for time extension during concurrency)	Duty owed, breach of duty committed and as a result, a loss incurred, records, expertise	Use contemporary records, establish cause and effect relationship, detect relative causative potency	Contractual entitlement	Malmaison test	RP within TR
Claims articulation (scope creep)	Identify uncontrolled growth in the project scope	Experience, rules of thumb, thumb rules, visualization	Converting into cash	Artificial neural network	TR within RP
Quantum (choice of computational method)	Identify the limitations and hypothesis underlying the use of formula methods in calculating disruption costs	Experience, considering project context, fact finding, toiling with irrelevancies, case law precedents	Productivity lost	Measured mile technique	TR within RP
Negotiation and Defense	Identify constraints and exploit every minor opportunity during talks	Experience, industrial knowhow, thumb rules, fact finding, common sense	Safeguard the contractual stance and equitable solution	Mathematical approach such as multiplication to justify no loss	TR within RP

**Table 4: Relationship between RP and TR approach-Do the same as earlier advised/suggested.**

Claims avoidance as a proactive function of claims illustrates a situation where TR falls within the context of RP. Actions such as document review are important to identify the sources of potential claims in advance. Technically, the construction practitioners may adopt a risk identification technique such as sensitivity analysis to locate any potential claims; However, the spectrum of reflection is much larger in scale. Claims mitigation takes a similar vein confirming that it is a function that falls with the context of RP. Identifying potential changes is a situation where RP becomes a precondition to TR. A rough order of magnitude can be arrived at a few RP approaches such as using one's own experience, brainstorm, as well as recouping site level information. Critical Path Method, Project Evaluation Review Technique, Line of Balance and Earned Value Analysis are few TR considerations widely applicable in computing the impact of scheduled completion owing to varied works. These algorithms have been used to estimate the amount of variation (TR consideration); but these calculations are only a few factors that determine the remedial actions necessary to minimise the influence of the variation. Finding causes of variations, scope creep and cardinal changes etc. and use of different construction methods are some other salient concerns that the traditional planning tools cannot describe effectively. This essentially warrants some kind of RP skills for the construction practitioners. The example of concurrency describes the eligibility for time extension where RP becomes a constraint to TR. Construction practitioners use TR techniques such as malmaison test to find out the extent of apportionment of delays into employer. However, before malmaison test is carried out, the practitioner needs to filter viable methods of computing concurrency from all available means by considering whether the duty owed, breach of that duty committed and as a result, a loss incurred and availability of records and expertiseso what ???. Therefore, considerations under RP become constraints for TR in this situation. Within the information provided in the case study, it was not however possible to ascertain the share of this combination, which is a limitation

of this exploratory study. Thus, future studies are required to eliminate this limitation and achieve more fruitful results related to the applicability of RP and TR to the context of construction claims handling.

## 5. Conclusions and Recommendations

In nutshell, the argument is that the practitioners cannot get to problem solving without first engaging in what is clearly a non-technical process. This means that the surrounding is susceptible to change and the only way to deal with it is to learn and understand it, and guide and influence these transformations. Thus, the practitioner allows himself to experience surprise or confusion in a situation which he finds uncertain and then he reflects on the phenomenon before him. Although reflective practice is not yet well known in the construction industry, construction professionals sometimes unconsciously engage themselves in reflective practice to some extent. Generally these professionals declare that what they are offering their clients is the technical expertise. Clients too expect only this technicality may be because they are unaware of benefits of reflective practice or they tend to feel it a threat to their conservative systems. Schön defined reflective practice as a process where a professional engages himself in a continuous dialogue with a situation and listens to its backtalk when dealing with uncertain or varying scenarios, in order to find appropriate solutions by modifying or reframing problems. Hence, the issue of reflective practice has a significant time value as well as a subject value as far as construction professionals are concerned.

When a practitioner makes sense of a situation he perceives to be unique, he sees it as something already present in his repertoire. It is, rather, to see the unfamiliar, unique situation as both similar to and different from the familiar one, without at first being able to say similar or different with respect to what. In this way we engage with situations without having a full understanding of things before we act, but, hopefully, we can avoid major problems while 'testing the waters'. When looking at a situation we are influenced by, and use, what has gone before, what might come, our repertoire, and our frame of reference so what?!. This is particularly important since the construction projects are quite often characterized by complexity, dynamism, uncertainty and uniqueness, which make traditional technical approaches inadequate. Construction practitioners can act in a proactive manner using RP skills with the integration of tacit and explicit knowledge in order to holistically understand claims. Reflecting in and on action, claims analysts are encouraged to embrace a paradigm shift in practice from the TR to RP in order to minimise the theory and practice gap as well. Professional bodies should per se add to the code of conduct to engage in reflective practice as it cannot be practiced in isolation. The consultants need to continuously converse with the contractors in framing problems, and in subsequently reframing them, as the dialogue and the back talks continue.

## 6. Research Implications and Contribution

The discussion presents a knowledge gap of linking technical rationality and reflective practice in handling construction claims. Most of the contractor's claims have been initially disputed on the notion that the extra works are not necessarily extra but they are mere outcomes in the process of design development which should essentially fall within the ambit of Design and Build as a contractual modality and a project delivery method. This was found to be a misnomer in this research that challenged the widely held view of lesser number of claims in DB projects. The bottom line is that each case is unique and should be evaluated on its own merit. The findings underscore the significant challenges in road projects where the reflective practice has also a considerable stake. It is hoped that these

strategies will be utilized by future project teams to effectively cope with such claims while guiding how to compile sensible claims.

## 7. Limitations and Future Research

This ~~is~~ was a single case study confined to a large scale road project in Qatar. The project administered on design and build basis ~~has~~ suffered from a number of claims. ~~however;~~ However, ~~the~~ this research ~~has been~~ focused only on the application of technical rationality and reflective practice. Constraints inherent in single case studies ~~are~~ were equally prevalent in this study. Findings of ~~the~~ this research ~~provide~~ provides opportunities for further research and build up a model of claims management with the right mix of TR and RP.

## 8. Declaration:

Please declare that you (the author) did not have conflict of interests in this study.

## 9. Ethical compliance:

Please state that you (the author) observed ethical principles and protocols (mention them) in this study.

## References

AbouOrban, Hoda&Hosny, Ossama& Nassar, Khal ed. (2018). Day Analysis Techniques in Construction Projects. The American University in Cairo, Egypt, June 13 – June 16, 2018

Akintoye, A. S., and M. J. Macleod. 1997. "Risk Analysis and Management in Construction." *International Journal of Project Management* 15 (1): 31–38.

Arashpour, M., R. Wakefield, N. Blismas, and E. W. M. Leeb. 2014. "Framework for Improving Workflow Stability: Deployment of Optimized Capacity Buffers in A Synchronized Construction Production." *Canadian Journal of Civil Engineering* 41 (12): 995–1004.

Bartlett, L. 1990. Teacher development through Reflective Teaching. In second language Teacher Education, Richards, J.C AND Numan, new York: Cambridge University Press, pp 2002-204.

Bengtsson J. (1995) What is reflection? On reflection in the teaching profession and teacher education. *Teachers and Teaching: Theory and Practice*, 1(1), 23–32.

Bourne, L. 2007. *Avoiding the Successful Failure*. Accessed February 5, 2013. <http://www.mosaicproject.com.au/PDF>

Burr A, Palles-Clark R. 2005. The consideration of critical path analysis in English Law. *Constr Law J.* 21(3):222-241.

Burrows A. 2004. Remedies for torts and breach of contract. England: Oxford University Press.

Dias, W. P. S., and D. I. Blockley. 1995. "Reflective Practice in Engineering Design." *ICE Proceedings on Civil Engineering* 108: 160–168.

Dijksterhuis, A., and L. F. Nordgren. 2006. "A Theory of Unconscious Thought." *Perspectives of Psychological Science* 1 (2): 95–109.

Donaghy, M. E. & Morss, K. (2000). Guided reflection: A framework to facilitate and assess reflective practice within the discipline of physiotherapy. *Physiotherapy Theory and Practice*, 16(1), 3-14.

FitzPatrick TM. 2001. Contributory negligence and contract – a critical reassessment. *CL World Rev.* 30:412-433.

- FitzPatrick TM. 2001. Contributory negligence and contract – a critical reassessment. *CL World Rev.* 30:412-433.
- Fryer, B. 2004. *The Practice of Construction Management*. Oxford: Blackwell publishing. Ganaway, N. eds. 2006. *Construction Business Management*. Oxford: Butterworth-Heinemann.
- Furst S, Ramsey V, Williamson A, Uff J. 2006. *Keating on construction contracts*. 8th ed. London: Sweet & Maxwell.
- Harris R. (1992) *Librarianship: The Erosion of a Woman's Profession*. Ablex, Norwood, NJ.
- Hesham A. Abdel-Khalek, RemonFayek Aziz, Israa A. Abdellatif (2019) Prepare and analysis for claims in construction projects using Primavera Contract Management (PCM), *Alexandria Engineering Journal*, Volume 58, Issue 2, June 2019, Pages 487-497
- Hyett, N., Kenny, A., & Dickson-Swift, V. 2014. Methodology or method? A critical review of qualitative case study reports. *International Journal of Qualitative Studies on Health and Well-being*, 9, 23606
- J Cioffi (1997) Heuristics, servants to intuition, in clinical decision-making, *Journal of Advanced Nursing*, 1997 Jul;26(1):203-8.
- Jayalath C., (2012) *Arguing Construction Claims*, Godage Publishers
- Kinsella, E. A. 2007. "Technical Rationality in Schön's Reflective Practice: Dichotomous or non-Dualistic Epistemological Position." *Nursing Philosophy* 8: 102–113.
- Knowles R. (2000). *One Hundred Contractual Problems and their Solutions*, Blackwell Science.
- Kraiem ZM, Diekmann JE. 1987. Concurrent delays in construction projects. *J Constr Eng Manage.* 113(4): 591 – 602.
- Marrin J. 2002. Concurrent delay. *Constr Law J.* 18(6): 436 - 448.
- Nash S. 2002. Delay and disruption: legal considerations. *The Society of Construction Law*.
- Natter W., Schatzki T. & Jones J. (1995) Contexts of objectivity. In: *Objectivity and its Other* (eds W. Natter, T. Schatzki & J. Jones), pp. 1–17. Guilford Press, New York.
- Newman S. (1999a) Constructing and critiquing reflective practice. *Educational Action Research Journal*, 7(1), 145– 166.
- Newman S. (1999b) *Philosophy and Teacher Education: A Reinterpretation of Donald Schön's Epistemology of Reflective Practice*. Ashgate Publishing, Hampshire, UK.
- Nuhu Braimah, (2013). Construction Delay Analysis Techniques—A Review of Application Issues and Improvement Needs, *Buildings* 2013, 3(3), 506-531
- Parry, Andrew (2015) *The improvement of delay analysis in the UK construction industry*. Doctoral thesis, Northumbria University.
- Perera, N., & Sutrisna, M. (2010). The Use of AHP in the Analysis of Delay Claims in Construction Projects in the UAE. *The Built & Human Environment Review*, 3 (1), 29-48
- Pier Luigi Guida a, Giovanni Sacco (2019) A method for project schedule delay analysis, *Computers & Industrial Engineering*, Volume 128, February 2019, Pages 346-357
- Polkinghorne D. (2004) *Practice and the Human Sciences: The Case for a Judgement-Based Practice of Care*. State University of New York Press, New York.

- Radziszewska-Zielina, Elżbieta & Kania, Ewelina & Śladowski, G.. (2018). Problems of the Selection of Construction Technology for Structures in the Centres of Urban Agglomerations. *Archives of Civil Engineering*. 64. 55-71
- Ramanayaka, C., and J. Rotimi. 2011. "Strategy: Towards its Applicability for Successful Project Delivery." Paper presented at the annual meeting for the Association of Researchers in Construction Management, Bristol, September 03–05.
- Saunders, M., Lewis, P., & Thornhill, A. 2009. *Research methods for business students*. Pearson Education.
- Schön D. (1992) The theory of inquiry: Dewey's legacy to education. *Curriculum Inquiry*, 22(2), 119–139.
- Schon, D. 2001. "The Crisis of Professional Knowledge and the Pursuit of an Epistemology of Practice." In *Competence in the Learning Society*, edited by J. Raven and J. Stephenson, 185–207. New York: Peter Lang.
- Thomas, G. 2011. A typology for the case study in social science following a review of definition, discourse, and structure. *Qualitative Inquiry*, 17(6), 511- 521.
- Wedawatta, G., Ingirige, B. and Amaratunga, D. (2013). Case study as a research strategy: investigating extreme weather resilience of construction SMES in the U.K. Proceedings of Annual Association of Researchers in Construction Management (ARCOM) doctoral workshop on Disaster Resilience-Renewal and Reconstruction. Kandalama, Sri-Lanka;
- Wenger E. (1998) *Communities of Practice: Learning, Meaning and Identity*. University Press, Cambridge.
- Wong, J. M. W., and T. S. Ng. 2010. "Company Failure in the Construction Industry: A Critical Review and a Future Research Agenda." Paper presented at the fig Congress, Sydney, April 11–16.
- Yakubu N. Sanda, Natalia A. Anigbogu, Yohana D. Izam , Lura Y. Nuhu (2021) Designing Case Study Research In Construction Management, *Journal of Surveying, Construction and Property (JSCP)*, Volume 12, 2021 Issue 1, 27-35.
- Zaki M. Kraiem (1987) Concurrent Delays in Construction Projects, *Journal of Construction Engineering and Management*, Volume 113, Issue 4,
- Zhao, T. & Dungan, J.M.. (2013). Avoiding the pitfalls in implementing the measured mile method. *AACE International Transactions*. 1. 126-137.